Independent School District #279



Osseo Area Schools Elementary School Additions: June 2020 Approval DRAFT October 2019

ELEMENTARY SCHOOL	2020									2021											2022							
ADDITIONS: NO BOUNDARY CHANGE	A	M	j	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J
-Site Review/Planning (Watershed/City/County/State)							3 m		iontl	ıs																		
SCHEMATIC DESIGN*						2 m	onth	5																				
DESIGN DEVELOPMENT*		June)						2 m	onth	6																		
CONSTRUCTION DOCUMENTS*		proval									3 m	onth	s															
BID PERIOD		ing Ap										1 1	nont	h														
CONSTRUCTION: ELEMENTARY SCHOOL ADDITIONS		Fund																		8 m	onth	s						
MOVE IN																												
OCCUPANCY																					•							
	Summer										Summer														•			

^{*}Design Phase Descriptions:

Schematic Design - Phase in which information is gathered, design options are developed and reviewed, and the existing buildings and sites are analyzed.

<u>Design Development</u> - Phase in which user input is gathered, materials are determined, and a design is finalized.

Construction Documents - Phase in which the design is incorporated into a set of bidding documents.