## **Independent School District #279**



Osseo Area Schools Elementary School Additions: June 2020 Approval DRAFT October 2019

ELEMENTARY SCHOOL		2020								2021											2022												2023													
ADDITIONS:	A	M	Ϊ	J	A	S	O	N	D	J	F	M	[ A	N	1 J	ſ	J A	1 5	S	O	N E	J	J	F N	M A	A N	1 J	J	Α		s	) N	I	J		F I	M	Α	M	J	J	A	S	O	N	D
BOUNDARY CHANGES																																														
BOUNDARY NOTICE (2 YEARS)			F			_		_					ļ	Į				F										Ħ											Ц							
-Site Review/Planning (Watershed/City/County/State)			1				3 mo	nths 3 m		hs																																				<u></u>
SCHEMATIC DESIGN*					=======================================	2 m	onths	3																																						
DESIGN DEVELOPMENT*		June)			•			2 m	ontl	ıs																																				
CONSTRUCTION DOCUMENTS*		oroval									3 n	roni	ths																																	
BID PERIOD		ng Ap										1	mo	nth																																
CONSTRUCTION: ELEMENTARY SCHOOL ADDITIONS		Fund																		8	mor	ıtlıs																								
MOVE IN																																														
SCHOOL START																																											•			
	=	Summer									Summer											Summer										Summer														

<sup>\*</sup>Design Phase Descriptions:

Schematic Design - Phase in which information is gathered, design options are developed and reviewed, and the existing buildings and sites are analyzed.

Design Development - Phase in which user input is gathered, materials are determined, and a design is finalized.

Construction Documents - Phase in which the design is incorporated into a set of bidding documents.